
Tap
Sign
Herb spiral
Feb
Feb
A1
A2
Jan
Jan
B1
Jan
D1
C1
B2
Nov
Grey area will be planted out on working bee day
Temporary path
C2
Arbor
D2
C3
N
Dec
Nov
Pond
Worm farm
Dec
Transplant native grass
E1
E2
Nov
Nov
Compost
Monash Permaculture Garden
Stage 1
Native grass